
Project: 1993 06

Estimate in   
1992 Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $3.1 $0.3 $0.0 $0.0 $3.4 N/A N/A N/A

Real Estate $18.1 $1.1 $7.0 $13.2 $19.2 N/A N/A N/A

Construction $22.8 $67.8 $42.0 $79.2 $90.6 N/A N/A N/A

Totals $44.0 $69.2 $49.0 $92.4 $113.2 N/A N/A N/A
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Major Project Status Report
February, 2005

District:STH 64     HOULTON - NEW RICHMOND Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

• Design was not included in original enumeration estimate 
 

• Enumeration estimates were based upon per mile averages with minimal supporting design work 
• Growth in traffic because of the population growth in St. Croix County required the addition of 

interchanges in the place of less safe at-grade intersections 
• Discovery of extreme marsh depths led to the addition of 2 structures 
• Enumeration estimates did not include costs for the following: 

o Jurisdictional transfers ($4.5 mil) 
o Construction delivery 
o Local share ($3.0 mil to be paid by City of New Richmond) 

• Real estate values have increased in this area more than other parts of the state because of the 
proximity to the Twin Cities metro area (8% to 10% annual growth in western St. Croix County) 

• Acreage required for additional interchanges and storm water retention ponds increased real estate 
costs 

• Higher than anticipated traffic growth necessitated additional interchanges 
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